
From:
To:
Cc:
Subject: Weekly Report -  - Jul 11
Date: Friday, July 11, 2014 8:49:59 AM

Next week I’m in EPT with .
 

1. Hot Issues – the issues I’m tracking include:
·          Road Improvements Project by military and Phase C by WG
·         OPNM  Road Project by military
·         

·         UESC Projects
·         

·         Nogales Train Gates
·         CTIMR WA 1
·         CTIMR WA 2
·         CTIMR WA 3
·         CTIMR WA 4

 
 

2.  Major Efforts
·         I worked with  throughout the week to support KBR planned activities in

TCA.  Working specifically on the lift gates to be installed in   I reviewed
proposed actions for erosion repair near the  POE.

·         I worked on cost evaluation of addressing numerous breaches of mesh fence west
of the  POE.

·         I continued the review and discussion of the OTIA design standards.
·         I continued support to  regarding road design and construction is

support of new towers.
·         I worked with Spokane, FS and  on the design of  upgrades and

the sow for that effort.
·         I began to participate in daily meetings for CTIMR WA 3 and 4 because of the

resignation of .  I am traveling to EPT to meet with  and
view numerous ongoing issues in the Sector.

·         I evaluated feasibility and cost of replacing the old landing mat fence in the area
of YUM

·         I participated in routine conference calls throughout the week.
 

3. Good News
 

4. Concerns
 

5. Deliverables
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2.    

3.    

 
CONCERN:

 
, Program Manager, COR

Border Patrol Facilities and Tactical Infrastructure
Facilities Management and Engineering
Tactical Infrastructure Division (Maintenance & Repair)

 work
 cell

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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www.lmi.org
 
From:  
Sent: Monday, July 14, 2014 2:26 PM
To: 
Subject: FW:  - Reserve Duty August 18-29
 
Hi 
                I just realized this is actually an LCI employee. Please
advise  if the policy is different for LCI.
 
Thanks!

 

Payroll Manager
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From:
To:
Cc:  
Subject: TI Engineering Requirements White Paper
Date: Friday, July 18, 2014 8:22:13 AM
Attachments: White Paper Engineering.docx

Please let me know if would like any clarifications/edits.
 

, P.E.

LMI
2000 Corporate Ridge
McLean, VA 22102
Office: 
 
Complex Problems. Practical Solutions.
www.lmi.org
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Current initiatives include UESC in SDC, four CTIMR contracts, and miscellaneous 
support to all work plans developed under the CTIMR contracts.  Involvement in these 
current initiatives is estimated at about  

• Stay abreast of all M&R activities to provide timely advice and guidance on repair related 
actions.  This requires periodic phone calls to all PM/CORs to maintain relationship and 
involvement in the daily activities.  This is an on-going activity and is estimated at 
approximately or each of the PM/CORs for a total of 

• Provide technical support and input to the BPFTI COR/PMs on all work plans and 
upgrades to existing TI.  This involves review of all draft work plans for all sectors.  A 
new work plan is prepared every 90 days.  This requires a concentrated effort of 
approximately  which equates to approximately of input 
per week. 

• Participate in all TI construction and M&R related conference calls.  This requires 
approximately to participate in the routine weekly conference calls 
pertaining to military construction, TI projects, and M&R CTIMR contracts.  
Involvement in these routine calls requires approximately  

• Provide technical input and guidance to the Division Director to ensure consistent 
approach to M&R actions in all sectors.  This activity is performed as time allows.  The 
intent is to track and monitor all costs associated with M&R activities, identify trends, 
develop rules of thumb, identify issues, and provide recommended guidance to PM/CORs 
pertaining to the approach of M&R across the border.  Approximately  
for this activity. 

• Other duties as assigned.  Something is always coming to the forefront that requires 
immediate attention.  Estimates for future budgets, determinations of total M&R 
requirements, Strategic Plan inputs, estimates of life cycle costs, etc.  Approximately 

k for this activity. 

CONCLUSION:  Engineering support is involved and required for virtually all major initiatives 
in the TI Division.  The manhours to support the various activities described above total  

. 
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Complex Problems. Practical Solutions.
www.lmi.org
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From:
To: ; ; 
Cc: "; 
Subject: Re: Urgent Breach WO3051mobilization
Date: Sunday, July 27, 2014 7:31:32 PM
Attachments:

5 panels still standing are out of plum from the weight against them and will. Need to replaced. That's 11 to 12 panels that require complete re
construction. 
Thank You,  PM/COR, TI Division Office:  Mobile:   Sent from my blackberry
 
From:  
Sent: Sunday, July 27, 2014 03:31 PM
To:    
Cc:   
Subject: RE: Urgent Breach WO3051mobilization 
 

 

From:  
Sent: Sunday, July 27, 2014 5:27 PM
To:  
Cc: ; 
Subject: RE: Urgent  Breach WO3051mobilization
 
I have a couple of questions about the proposed approach.  This should be discussed on the daily call tomorrow morning.  I look forward to seeing the
approximate costs later this evening.
 

, PE, CCP, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 Desk
 Cell

Complex Problems. Practical Solutions.
www.lmi.org
 

From:  
Sent: Sunday, July 27, 2014 2:46 PM
To: 
Cc:  ; .; 
Subject: RE: Urgent  Breach WO3051mobilization
 
Understood and agree. I have FM&E engineers also reviewing the estimate when I receive it tonight. They can look at the pictures and estimate
tomorrow morning and hopfully by the time we start our day, they will have had time to provide their input into the execution strategy.
 
Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient.  Any review,
use, distribution, or disclosure by others is strictly prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
 

From:  
Sent: Sunday, July 27, 2014 10:40 AM
To: 
Cc: 
Subject: Urgen  Breach WO3051mobilization
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Urgen  Breach WO3051
 
After reviewing the images and discussing with  and  this will be a substantial effort:
 

·         Sections appear to be snapped off at grade (12 x 12 columns)
·         Remaining upright sections are damaged and will need to be repaired as well

o   This may require that they too are removed
o   From the images may be another 3-4 sections

·         The columns need to be continuous through the grade beam foundation, using sleeves  is not an option
o   Excavation of current grade beam
o   Setting new columns 
o   Harvest most of the bollards and gates from the damaged sections

·         The work will require:
o   Surface water subsides

§  Remove downed sections of fence
§  Clear out debris

o   Ground will need to dry out
§  Excavate grade beam
§  Pour and set new grade beam with rebar and New columns  

 
  is in route from Ajo, should be on site approx. 13:30 or so

·         He will inventory and assess the damage
·         Explore interim solutions until materials are procured, ground conditions stabilize and weather subsides
·         Will develop solutions to secure the breach until work can begin

o   Normandy barriers etc…
o   Look at access routes to enter the wash

·         Driving a white Nissan pickup 4 x 4
·         ETA 13:30-14:30

 
 
 
 
Respectfully,  
 

 
 

Site Manager – CTIMR
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KBR
Tucson, Arizona
e-mail : 
Cell: (520) 471-9325
 

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the intended recipient.  Any
review, use, distribution, or disclosure by others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
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From:
To:   
Subject: FW  Site Walk 3051
Date: Tuesday, August 05, 2014 9:20:35 PM

-FYI. 
.

 
-

?
 

From:  
Sent: Tuesday, August 05, 2014 9:08 PM
To: '
Cc:  '; 

Subject: Re: Site Walk 3051
 

 begin mobilization. I don't see anything here we can't work out tomorrow. Distance we have
south of fence is 3 feet, lay down and staging area is the same area WG fabricated rails, debris can
only be removed 3 feet south of fence, I will have station remove puck locks panels you need when
the day comes you request this, on the call it was stated you had all as-builts and drawings. Specify
what you are missing so I can provide and who said they can photograph and provide them to you so
I can follow-up and get these for you. Proceed with scope and execution stated below and look
forward to seeing re-base lined schedule and estimate tomorrow. 
Thank You,  PM/COR, TI Division Office:  Mobile: 

 Sent from my blackberry
 
From:  
Sent: Tuesday, August 05, 2014 05:10 PM
To:  
Cc:  
Subject:  Site Walk 3051 
 

 
We conducted the site walk for the  WO3051:
 
 
Observations and Action Items:
 

·         Ground conditions and access to the work site
o   Immediate ground area is dry and stable to start demo and debris removal
o   Access routes are dry as well
o   Cerrudo agreed that the site was drained and stable enough to begin demo and debris

removal
·          International Boundary Location (Action Item CBP)

o   Need verification of International Boundary, distance to fence to determine
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§  Foundation excavation area
§  Determine Excavation slope 1:1 or Shoring if inadequate distance     

o   Access to remove debris south side of fence
o   CBP stated that they would verify boundary

·         Laydown and Staging area (Action Item CBP)
o   Laydown adjacent to the drainage wash availability

§  Same area the wage grades used to fabricate barriers
§  CBP stated they would verify availability for use

·         Removal of Puck Locks (Action Item CBP)
o   Remaining standing panels need puck lucks removed prior to demo

§  Gates with locks 6 total
§  CBP stated they will remove the locks

·         As Built drawings of fence and foundation (Action Item CBP or 
o   Need foundation details to determine cross sectional area and depth
o   CBP stated that they could photograph the drawings and email to COR

 
 Execution of Demolition and Debris Removal:
 

·         Cerrudo stated that they could begin work immediately upon notification (5 Days to
perform effort)

o   Mobilize Equipment and personnel (1 day)
o   Demo and debris removal concurrent (4 days)

§  Removal of downed fence sections
§  Cut and remove standing sections
§  Move panels to staging point for

·         Inspection
·         Demo and harvest of useable materials

§  Clear debris
·         Soil and debris North Side of Fence
·         Soil and debris South side of Fence

o   “Dependent of Boundary Location”
·         Placement of Barriers

o   Barriers have been completed and are on site
o   Placement across the basin and wash perpendicular to the fence is an option

§  CBP agreed with placement plan
 

 
Rebase Line Estimates and Schedules: “Cerrudo is working the revisions with an expected
completion this evening”
 

·         Cerrudo is developing revised estimates and schedules for the following
o   Option 1, work week consisting of 5 days

§  Remove fabrication of TVB
§  No impact to schedule duration just remove ID line items

o   Option 2,  extended hours and work days 6 days a week
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§  Increase man hours
§  Decreases duration
§  Increase operation cost  

·         KBR estimating will compile the changes tonight upon receipt  from Cerrudo
 
 
Respectfully,
 

 
 
 

Site Manager – CTIMR

KBR
Tucson, Arizona
e-mail : 
Cell: 
 

This e-mail, including any attached files, may contain confidential and privileged information
for the sole use of the intended recipient.  Any review, use, distribution, or disclosure by
others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient), please contact the sender by reply e-mail and delete all
copies of this message.
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From:
To:
Subject: RE: Estima es to clean  was es n Noga es
Date: Tuesday  August 05  2014 1:33:13 PM

 
 PE  CCP  PMP

2000 Corporate Ridge
McLean  VA 22102 7805

 Desk
 Cell

Complex Problems. Practical Solutions.
www.lmi.org
 

From: 
Sent: Tuesday  August 05  2014 1:31 PM
To: .; 
Subject: RE: Est mates to c ean 4 washes in Nogales
 

 
 

 

From: 
Sent: uesday  August 05  201  1 16 PM
To:
Subject: RE: Est mates to c ean 4 washes in Nogales
 

 
 PE  CCP  PMP

2000 Corporate Ridge
McLean  VA 22102 7805

 Desk
 Cell

Complex Problems. Practical Solutions.
www.lmi.org
 

From: 
Sent: Tuesday  August 05  2014 11:18 AM
To:
Subject: RE: Est mates to c ean 4 washes in Nogales
 
Two issues:
 

1.      

2.       Additional funding to remove a l debris in the 5 washes.
 
Thank you
 

Program Manager/COR  TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Fac lities Management and Engineering
Office
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol s proud legacy.
 
This e-mail  including any attached files  may contain confidential and privileged information for the sole use of the intended recipient.  Any review  use  distribution  or disclosure by others is strictly prohibited.  If you are not the intended recipient (or authorized to receive information for
the intended recipient)  please contact the sender by reply e-mail and delete all copies of this message.
 

From
Sent: Tuesday  August 05  2014 3:37 AM
To: ; ; 
Subject: RE: Estimates to clean 4 washes in Nogales
 

 

From: 
Sent: Monday  August 04  2014 6:31 PM
To:
Cc:
Subject: RE: Est mates to c ean 4 washes in Nogales
 

.
 

 PE  CCP  PMP

2000 Corporate Ridge
McLean  VA 22102 7805

 Desk
 Cell

Complex Problems. Practical Solutions.
www.lmi.org
 

From: 
Sent: Sunday  August 03  2014 7:29 PM
To:
Cc:
Subject: Re: Est mates to clean 4 washes in Nogales
 
I don't know the pressure but there is 5 feet in several of them. Can't predict rains in monsoons but the season officially ends 30 Sep so I would expect to get more rains. 
Thank You  PM/COR  TI Division Office:  Mobile  Sent from my blackberry
 

From: 
Sent: Su day  August 03  201  03 39 PM
To: . 
Cc: 
Subject  Re  Est ates to clea   was es n Nogales 
 
Ok. Now I see the pictures. Several question what is the weather prediction for Tucson?  Do we know how much pressure is now against the fence?  

Sent from my iPhone

On Aug 1  2014  at 14:10  > wrote:

Sir  These are estimates to remove debris out of 4 washes in the Nogales aor. Monsoon season isn’t over and we may have to return to remove debris again. The CLIN for Tucson after allocation was for  of this amount we have been invoiced leaving a
balance of . Requests to remove debris during monsoon season have never occurred in the past. We have always wa ted until after the rains are done to remove debr s. That’s why I was requesting additional funds dropped pr or to 30 Sep the end of monsoon season. My
assumption is due to the fence fa ling no one is taking chances on another fence collapse. There are more stat ons entering debris removal requests I was informed. I think the question needs to be asked to a SME if all the gates were opened will the debris flush tself out. f that can be
answered as a yes, then we wouldn t need to c ean them out. I don’t know the risks because we have never opened the gates. I do know we haven’t had major looding in the Ajo area since they started opening their gates after that fence collapsed. But they open theirs be ore the rains and
prior to debris bui d up. Unsure how the water will react with debris behind them now. Pictures of two of the washes with debris are attached.
.
 
 

ucson Sector Work Plan  (Government) 
CLIN 5  Vegetation/Debris

                             

Work
Elements Damage Extent Unit of

Measure Quantity
Estimated
Cost    ($k)

Rollup

Cost Breakout by Activity Location Estimated
Dates

Work Hr
Cost

ravel Hr
Cost

Equipment Mobilization Materials Unitemized Latitude Longitude Start End

                             
Urgent                            

  WO 3058: Remove 1 0 CY of material south of the fence. Dispose of materia s at Sierra Vista Landfill. Day 10        
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  PMO Cost
Lump
Sum 1        

Subtotal              

  WO 3083: Remove Debris
Lump
Sum 1        

  PMO Cost
Lump
Sum 1        

Subtotal              

  WO 308 : Remove Debris
Lump
Sum 1        

  PMO Cost
Lump
Sum 1        

Subtotal              

  WO 3086: Remove Debris Day 10        

  PMO Cost
Lump
Sum 1        

Subtotal              

  WO 307 : Remove Debris
Lump
Sum 1        

  PMO Cost
Lump
Sum 1        

Subtotal              
otal

Urgent              
               

otal CLIN              
 
 
Thank you
 

Program Manager/COR  TI Division
Border Patrol Fac lities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office
Mobile

Excel as a trusted strategic partner enhancing Border Patrol s proud legacy.
 
This e-mail  including any attached files  may contain confidential and privileged information for the sole use of the intended recipient.  Any review  use  distribution  or disclosure by others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient)  please contact the sender by reply e-ma l and delete all copies of this message.
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From:
To: ; 
Subject: Re: Urgent Rebase-lined 3051 schedules 2 Options
Date: Wednesday, August 06, 2014 9:06:23 AM

Give me an hour..
 
From:  
Sent: Wednesday, August 06, 2014 08:50 AM
To:   
Subject: Fw: Urgent Rebase-lined 3051 schedules 2 Options 
 
For your review/comments. 
Thank You,  PM/COR, TI Division Office:  Mobile: 

 Sent from my blackberry
 
From:  
Sent: Tuesday, August 05, 2014 10:38 PM
To:  
Cc:  
Subject: Urgent Rebase-lined 3051 schedules 2 Options 
 

 
We have received the rebase-lined estimate with 2 options along with the accompanying project
schedules. I have provided the schedules for your review, see attached. These are based on
observations on the ground and basic assumptions, in the event unforeseen variables including
weather actions and or operational issues arise,  there may be a cost impact to complete the work
activity.
 
The estimates are being processed by our corporate office and will be made available in the AM
tomorrow.
 
See attached for your review.
 
 
Respectfully,
 

 

Site Manager – CTIMR

KBR
Tucson, Arizona
e-mail : 
Cell: 
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This e-mail, including any attached files, may contain confidential and privileged information
for the sole use of the intended recipient.  Any review, use, distribution, or disclosure by
others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient), please contact the sender by reply e-mail and delete all
copies of this message.
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 Desk
 Cell

Complex Problems. Practical Solutions.
www.lmi.org
 

From: 
Sent: Sunday  August 03  2014 7:29 PM
To:
Cc:
Subject: Re: Est mates to clean 4 washes in Nogales
 
I don't know the pressure but there is 5 feet in several of them. Can't predict rains in monsoons but the season officially ends 30 Sep so I would expect to get more rains. 
Thank You  PM/COR  TI Division Office  Mobile  Sent from my blackberry
 

From: 
Sent: Sunday  August 03  2014 03:39 PM
To:  
Cc: 
Subject: Re: Est mates to clean 4 washes in Nogales 
 
Ok. Now I see the pictures. Several question what is the weather prediction for Tucson?  Do we know how much pressure is now against the fence?  

Sent from my iPhone

On Aug 1  2014  at 14:10 > wrote:

Sir  These are estimates to remove debris out of 4 washes in the Nogales aor. Monsoon season isn’t over and we may have to return to remove debris again. The CLIN for Tucson after allocation was for of this amount we have been invoiced leaving a
balance of . Requests to remove debris during monsoon season have never occurred in the past. We have always wa ted until after the rains are done to remove debr s. That’s why I was requesting additional funds dropped pr or to 30 Sep the end of monsoon season. My
assumption is due to the fence fa ling no one is taking chances on another fence collapse. There are more stat ons entering debris removal requests I was informed. I think the question needs to be asked to a SME if all the gates were opened will the debris flush tself out. f that can be
answered as a yes, then we wouldn t need to c ean them out. I don’t know the risks because we have never opened the gates. I do know we haven’t had major looding in the Ajo area since they started opening their gates after that fence collapsed. But they open theirs be ore the rains and
prior to debris bui d up. Unsure how the water will react with debris behind them now. Pictures of two of the washes with debris are attached.
.
 
 

ucson Sector Work Plan  (Government) 
CLIN 5  Vegetation/Debris

                             

Work
Elements Damage Extent Unit of

Measure Quantity
Estimated
Cost    ($k)

Rollup

Cost Breakout by Activity Location Estimated
Dates

Work Hr
Cost

ravel Hr
Cost

Equipment Mobilization Materials Unitemized Latitude Longitude Start End

                             
Urgent                            

  WO 3058: Remove 1 0 CY of material south of the fence. Dispose of materia s at Sierra Vista Landfill. Day 10        

  PMO Cost
Lump
Sum 1        

Subtotal              

  WO 3083: Remove Debris
Lump
Sum 1        

  PMO Cost
Lump
Sum 1        

Subtotal              

  WO 308 : Remove Debris
Lump
Sum 1        

  PMO Cost
Lump
Sum 1        

Subtotal              

  WO 3086: Remove Debris Day 10        

  PMO Cost
Lump
Sum 1        

Subtotal              

  WO 307 : Remove Debris
Lump
Sum 1        

  PMO Cost
Lump
Sum 1        

Subtotal              
otal

Urgent              
               

otal CLIN              
 
 
Thank you
 

Program Manager/COR  TI Division
Border Patrol Fac lities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office
Mobile

Excel as a trusted strategic partner enhancing Border Patrol s proud legacy.
 
This e-mail  including any attached files  may contain confidential and privileged information for the sole use of the intended recipient.  Any review  use  distribution  or disclosure by others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient)  please contact the sender by reply e-ma l and delete all copies of this message.
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From:
To:
Subject: RE: Est ma es to clea  4 washes n Noga es
Date: Tuesday  August 05  2014 2:55:25 PM

Ok.  We can do that.  If you can get them on the phone.  I got OBP to take on their end.
 
Does this help?
 

From:  
Sent: Tuesday  August 05  2014 2:54 PM
To:   
Subject: RE: Est mates to c ean 4 washes in Nogales
 

 
Thank you
 

Program Manager/COR  TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Fac lities Management and Engineering
Office
Mobile

Excel as a trusted strategic partner enhancing Border Patrol s proud legacy.
 
This e-mail  including any attached files  may contain confidential and privileged information for the sole use of the intended recipient.  Any review  use  distribution  or disclosure by others is strictly prohibited.  If you are not the intended recipient (or authorized to receive information for
the intended recipient)  please contact the sender by reply e-mail and delete all copies of this message.
 

From  
Sent: Tuesday  August 05  2014 11:51 AM
To: '
Subject: RE: Estimates to clean 4 washes in Nogales
 
Agree.  makes a good point. 
 

From: 
Sent: Tuesday  August 05  2014 2:22 PM
To: 
Subject: Re: Est mates to clean 4 washes in Nogales
 

 
Thanks 

Sent from my bb-please excuse poor grammar  misspelled or missing words  etc.
 
From: 
Sent: Tuesday  August 05  2014 01:15 PM Eastern Standard Time
To:   
Subject: RE: Est mates to clean 4 washes in Nogales 
 

 
 PE  CCP  PMP

2000 Corporate Ridge
McLean  VA 22102 7805

 Desk
 Cell

Complex Problems. Practical Solutions.
www.lmi.org
 

From: 
Sent: Tuesday  August 05  2014 11:18 AM
To:
Subject: RE: Est mates to c ean 4 washes in Nogales
 
Two issues:
 

1.      

2.       Additional funding to remove a l debris in the 5 washes.
 
Thank you
 

Program Manager/COR  TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Fac lities Management and Engineering
Office
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol s proud legacy.
 
This e-mail  including any attached files  may contain confidential and privileged information for the sole use of the intended recipient.  Any review  use  distribution  or disclosure by others is strictly prohibited.  If you are not the intended recipient (or authorized to receive information for
the intended recipient)  please contact the sender by reply e-mail and delete all copies of this message.
 

From
Sent: Tuesday  August 05  2014 3:37 AM
To: 
Subject: RE: Estimates to clean 4 washes in Nogales
 

”
 

From: 
Sent: Monday  August 04  2014 6:31 PM
To:
Cc:
Subject: RE: Est mates to c ean 4 washes in Nogales
 

.
 

 PE  CCP  PMP

2000 Corporate Ridge
McLean  VA 22102 7805

 Desk
 Cell

Complex Problems. Practical Solutions.
www.lmi.org
 

From: 
Sent: Sunday  August 03  2014 7:29 PM
To:
Cc: .
Subject: Re: Est mates to clean 4 washes in Nogales
 
I don't know the pressure but there is 5 feet in several of them. Can't predict rains in monsoons but the season officially ends 30 Sep so I would expect to get more rains. 
Thank You  PM/COR  TI Division Office:  Mobile  Sent from my blackberry
 

From: 
Sent: Sunday  August 03  2014 03:39 PM
To:  
Cc: 
Subject: Re: Est mates to clean 4 washes in Nogales 
 
Ok. Now I see the pictures. Several question what is the weather prediction for Tucson?  Do we know how much pressure is now against the fence?  
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Sent from my iPhone

On Aug 1  2014  at 14:10  > wrote:

Sir  These are estimates to remove debris out of 4 washes in the Nogales aor. Monsoon season isn’t over and we may have to return to remove debris again. The CLIN for Tucson after allocation was for  of this amount we have been invoiced leaving a
balance of . Requests to remove debris during monsoon season have never occurred in the past. We have always wa ted until after the rains are done to remove debr s. That’s why I was requesting additional funds dropped pr or to 30 Sep the end of monsoon season. My
assumption is due to the fence fa ling no one is taking chances on another fence collapse. There are more stat ons entering debris removal requests I was informed. I think the question needs to be asked to a SME if all the gates were opened will the debris flush tself out. f that can be
answered as a yes, then we wouldn t need to c ean them out. I don’t know the risks because we have never opened the gates. I do know we haven’t had major looding in the Ajo area since they started opening their gates after that fence collapsed. But they open theirs be ore the rains and
prior to debris bui d up. Unsure how the water will react with debris behind them now. Pictures of two of the washes with debris are attached.
.
 
 

ucson Sector Work Plan  (Government) 
CLIN 5  Vegetation/Debris

                             

Work
Elements Damage Extent Unit of

Measure Quantity
Estimated
Cost    ($k)

Rollup

Cost Breakout by Activity Location Estimated
Dates

Work Hr
Cost

ravel Hr
Cost

Equipment Mobilization Materials Unitemized Latitude Longitude Start End

                             
Urgent              

  WO 3058: Remove 1 0 CY of material south of the fence. Dispose of materia s at Sierra Vista Landfill. Day 10        

  PMO Cost
Lump
Sum 1        

Subtotal              

  WO 3083: Remove Debris
Lump
Sum 1        

  PMO Cost
Lump
Sum 1        

Subtotal              

  WO 308 : Remove Debris
Lump
Sum 1        

  PMO Cost
Lump
Sum 1        

Subtotal              

  WO 3086: Remove Debris Day 10        

  PMO Cost
Lump
Sum 1        

Subtotal              

  WO 307 : Remove Debris
Lump
Sum 1        

  PMO Cost
Lump
Sum 1        

Subtotal              
otal

Urgent              
               

otal CLIN              
 
 
Thank you
 

Program Manager/COR  TI Division
Border Patrol Fac lities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile

Excel as a trusted strategic partner enhancing Border Patrol s proud legacy.
 
This e-mail  including any attached files  may contain confidential and privileged information for the sole use of the intended recipient.  Any review  use  distribution  or disclosure by others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient)  please contact the sender by reply e-ma l and delete all copies of this message.
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From:
To: ;  ; 
Subject: Re: Site Walk 3051
Date: Wednesday, August 06, 2014 12:25:01 PM

10-4 
Thank You,  PM/COR, TI Division Office:  Mobile:

 Sent from my blackberry
 
From:  
Sent: Wednesday, August 06, 2014 09:16 AM
To: .;   

 
Subject: Re: Site Walk 3051 
 
Excellent. Ok. Let's set up a quick Tuesday and Thursday update on progress. 
 
From:  
Sent: Wednesday, August 06, 2014 10:56 AM
To: ;  ; 

 
Subject: RE:  Site Walk 3051 
 
Mitigation is in place. BTW I meant to say below that It does NOT impact the work or the border.
 
Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
 

From:  
Sent: Wednesday, August 06, 2014 6:06 AM
To:   ; '
Subject: Re:  Site Walk 3051
 
Ok. So mitigation in place, right. 
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From: . 
Sent: Wednesday, August 06, 2014 08:52 AM
To: ;  ; 
<dstinson@lmi.org> 
Subject: Re:  Site Walk 3051 
 
The TVB is going to the North around the work site it is there to keep vehicles from crossing. It does
impact the work or the border. 
Thank You,  PM/COR, TI Division Office:  Mobile: 

 Sent from my blackberry
 
From:  
Sent: Wednesday, August 06, 2014 03:55 AM
To:   '

 
Subject: Re:  Site Walk 3051 
 
Good questions and good coordination.

I would to have a Tuesday and Thursday update so we can provide to OBP and Leadership.

Presume with questions answered we start today.

Thanks. 
 
From:  
Sent: Tuesday, August 05, 2014 09:20 PM
To: .; 

 
Subject: FW:  Site Walk 3051 
 

-FYI. 

 
-are you planning to install the TVB essentially on the border? Will there be sufficient “free”

footprint to allow the contractor to do his work? I’m now wondering if the TVB is even feasible?
 

From: . 
Sent: Tuesday, August 05, 2014 9:08 PM
To: '
Cc: ' '; ;

Subject: Re:  Site Walk 3051
 

 begin mobilization. I don't see anything here we can't work out tomorrow. Distance we have
south of fence is 3 feet, lay down and staging area is the same area WG fabricated rails, debris can
only be removed 3 feet south of fence, I will have station remove puck locks panels you need when
the day comes you request this, on the call it was stated you had all as-builts and drawings. Specify
what you are missing so I can provide and who said they can photograph and provide them to you so
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I can follow-up and get these for you. Proceed with scope and execution stated below and look
forward to seeing re-base lined schedule and estimate tomorrow. 
Thank You,  PM/COR, TI Division Office:  Mobile:

 Sent from my blackberry
 
From:  
Sent: Tuesday, August 05, 2014 05:10 PM
To:  
Cc:  
Subject:  Site Walk 3051 
 

 
We conducted the site walk for the  WO3051:
 
 
Observations and Action Items:
 

·         Ground conditions and access to the work site
o   Immediate ground area is dry and stable to start demo and debris removal
o   Access routes are dry as well
o   Cerrudo agreed that the site was drained and stable enough to begin demo and debris

removal
·          International Boundary Location (Action Item CBP)

o   Need verification of International Boundary, distance to fence to determine
§  Foundation excavation area
§  Determine Excavation slope 1:1 or Shoring if inadequate distance     

o   Access to remove debris south side of fence
o   CBP stated that they would verify boundary

·         Laydown and Staging area (Action Item CBP)
o   Laydown adjacent to the drainage wash availability

§  Same area the wage grades used to fabricate barriers
§  CBP stated they would verify availability for use

·         Removal of Puck Locks (Action Item CBP)
o   Remaining standing panels need puck lucks removed prior to demo

§  Gates with locks 6 total
§  CBP stated they will remove the locks

·         As Built drawings of fence and foundation (Action Item CBP or 
o   Need foundation details to determine cross sectional area and depth
o   CBP stated that they could photograph the drawings and email to COR

 
 Execution of Demolition and Debris Removal:
 

·         Cerrudo stated that they could begin work immediately upon notification (5 Days to
perform effort)

o   Mobilize Equipment and personnel (1 day)
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o   Demo and debris removal concurrent (4 days)
§  Removal of downed fence sections
§  Cut and remove standing sections
§  Move panels to staging point for

·         Inspection
·         Demo and harvest of useable materials

§  Clear debris
·         Soil and debris North Side of Fence
·         Soil and debris South side of Fence

o   “Dependent of Boundary Location”
·         Placement of Barriers

o   Barriers have been completed and are on site
o   Placement across the basin and wash perpendicular to the fence is an option

§  CBP agreed with placement plan
 

 
Rebase Line Estimates and Schedules: “Cerrudo is working the revisions with an expected
completion this evening”
 

·         Cerrudo is developing revised estimates and schedules for the following
o   Option 1, work week consisting of 5 days

§  Remove fabrication of TVB
§  No impact to schedule duration just remove ID line items

o   Option 2,  extended hours and work days 6 days a week
§  Increase man hours
§  Decreases duration
§  Increase operation cost  

·         KBR estimating will compile the changes tonight upon receipt  from Cerrudo
 
 
Respectfully,
 

 
 
 

Site Manager – CTIMR

KBR
Tucson, Arizona
e-mail : 
Cell: 
 

This e-mail, including any attached files, may contain confidential and privileged information
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for the sole use of the intended recipient.  Any review, use, distribution, or disclosure by
others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient), please contact the sender by reply e-mail and delete all
copies of this message.
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To:   '
Subject: Re: Cost savings

Works.  Press. 

----- Original Message -----
From: 
Sent: Wednesday, August 06, 2014 12:23 PM
To: ;  
Subject: Cost savings

 Thoughts?
Thank You,                                                                               PM/COR, TI
Division                                             Office           Mobile:         

         Sent from my blackberry
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From:
To: ;  "
Subject: RE  Site Walk 3051
Date: Wednesday, August 06, 2014 3:33:21 PM

It is they already looked at it. They just said it would be better to have more. J
 
Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
 

From:  
Sent: Wednesday, August 06, 2014 12:24 PM
To:   
Subject: Re:  Site Walk 3051
 
10-4. Thanks  Hopefully the current space will be sufficient. 

, PMP 
Program Manager for Projects and Milcon 
BPFTI PMO FM&E 
Office:  
Mobile:  

 

Sent via Blackberry
 
From:  
Sent: Wednesday, August 06, 2014 03:21 PM Eastern Standard Time
To: ;   ,

 
Subject: RE:  Site Walk 3051 
 
No we are good. Just thought it wouldn’t hurt to ask. Thanks for looking into this. J
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Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
 

From:  
Sent: Wednesday, August 06, 2014 12:20 PM
To:    
Subject: Re:  Site Walk 3051
 

 

I spoke to  on the topic and we are in concurrence that the contractor should use the 3 foot
offset from Mexico as the boundary as originally used for the NGL Fence replacement project. IBWC
will not be staking the border for us as assumed by the contractor (Unless the contractor has spoken
to someone?). 

Do you need any material from Fabens? 

Thanks, 

, PMP 
Program Manager for Projects and Milcon 
BPFTI PMO FM&E 
Office:  
Mobile:  

 

Sent via Blackberry
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From:  
Sent: Wednesday, August 06, 2014 03:09 PM Eastern Standard Time
To:   
ANDERSON, ABEL 
Subject: RE:  Site Walk 3051 
 
The TVB is not an issue but the contractor is very tight on room in getting the footing built. If we can
get some breathing room to work while placing the footing that would greatly help. Also we can
remove some of the debris from the south side as well if we can get that authorized.
 
Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office
Mobile

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
 

From:  
Sent: Tuesday, August 05, 2014 6:21 PM
To:   
Subject: FW:  Site Walk 3051
 

-FYI. 
.

 
-

 

From:  
Sent: Tuesday, August 05, 2014 9:08 PM
To: '
Cc: '; ;

Subject: Re:  Site Walk 3051
 

 begin mobilization. I don't see anything here we can't work out tomorrow. Distance we have
south of fence is 3 feet, lay down and staging area is the same area WG fabricated rails, debris can
only be removed 3 feet south of fence, I will have station remove puck locks panels you need when
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the day comes you request this, on the call it was stated you had all as-builts and drawings. Specify
what you are missing so I can provide and who said they can photograph and provide them to you so
I can follow-up and get these for you. Proceed with scope and execution stated below and look
forward to seeing re-base lined schedule and estimate tomorrow. 
Thank You,  PM/COR, TI Division Office:  Mobile: 

 Sent from my blackberry
 
From:  
Sent: Tuesday, August 05, 2014 05:10 PM
To:  
Cc:  
Subject:  Site Walk 3051 
 

 
We conducted the site walk for the  WO3051:
 
 
Observations and Action Items:
 

·         Ground conditions and access to the work site
o   Immediate ground area is dry and stable to start demo and debris removal
o   Access routes are dry as well
o   Cerrudo agreed that the site was drained and stable enough to begin demo and debris

removal
·          International Boundary Location (Action Item CBP)

o   Need verification of International Boundary, distance to fence to determine
§  Foundation excavation area
§  Determine Excavation slope 1:1 or Shoring if inadequate distance     

o   Access to remove debris south side of fence
o   CBP stated that they would verify boundary

·         Laydown and Staging area (Action Item CBP)
o   Laydown adjacent to the drainage wash availability

§  Same area the wage grades used to fabricate barriers
§  CBP stated they would verify availability for use

·         Removal of Puck Locks (Action Item CBP)
o   Remaining standing panels need puck lucks removed prior to demo

§  Gates with locks 6 total
§  CBP stated they will remove the locks

·         As Built drawings of fence and foundation (Action Item CBP or 
o   Need foundation details to determine cross sectional area and depth
o   CBP stated that they could photograph the drawings and email to COR

 
 Execution of Demolition and Debris Removal:
 

·         Cerrudo stated that they could begin work immediately upon notification (5 Days to
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perform effort)
o   Mobilize Equipment and personnel (1 day)
o   Demo and debris removal concurrent (4 days)

§  Removal of downed fence sections
§  Cut and remove standing sections
§  Move panels to staging point for

·         Inspection
·         Demo and harvest of useable materials

§  Clear debris
·         Soil and debris North Side of Fence
·         Soil and debris South side of Fence

o   “Dependent of Boundary Location”
·         Placement of Barriers

o   Barriers have been completed and are on site
o   Placement across the basin and wash perpendicular to the fence is an option

§  CBP agreed with placement plan
 

 
Rebase Line Estimates and Schedules: “Cerrudo is working the revisions with an expected
completion this evening”
 

·         Cerrudo is developing revised estimates and schedules for the following
o   Option 1, work week consisting of 5 days

§  Remove fabrication of TVB
§  No impact to schedule duration just remove ID line items

o   Option 2,  extended hours and work days 6 days a week
§  Increase man hours
§  Decreases duration
§  Increase operation cost  

·         KBR estimating will compile the changes tonight upon receipt  from Cerrudo
 
 
Respectfully,
 

 
 
 

Site Manager – CTIMR

KBR
Tucson, Arizona
e-mail : 
Cell
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This e-mail, including any attached files, may contain confidential and privileged information
for the sole use of the intended recipient.  Any review, use, distribution, or disclosure by
others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient), please contact the sender by reply e-mail and delete all
copies of this message.
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From:
To: ; "
Subject: RE:  Site Walk 3051
Date: Thursday, August 07, 2014 7:35:27 AM

Are we having a call this morning?
 

From:  
Sent: Wednesday, August 06, 2014 3:32 PM
To: ;  ; 
Subject: RE:  Site Walk 3051
 
Sir, we have morning tag up and KBR provides updates then. It is at 0830 AZ time. If that doesn’t
work for you, I’ll set up an e-vite for a separate call.
 
Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
 

From:  
Sent: Wednesday, August 06, 2014 9:17 AM
To:   
Subject: Re:  Site Walk 3051
 
Excellent. Ok. Let's set up a quick Tuesday and Thursday update on progress. 
 
From:  
Sent: Wednesday, August 06, 2014 10:56 AM
To: ;   

 
Subject: RE:  Site Walk 3051 
 
Mitigation is in place. BTW I meant to say below that It does NOT impact the work or the border.
 
Thank you,
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Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
 

From:  
Sent: Wednesday, August 06, 2014 6:06 AM
To:    
Subject: Re: Site Walk 3051
 
Ok. So mitigation in place, right. 
 
From:  
Sent: Wednesday, August 06, 2014 08:52 AM
To: ;   

> 
Subject: Re:  Site Walk 3051 
 
The TVB is going to the North around the work site it is there to keep vehicles from crossing. It does
impact the work or the border. 
Thank You,  PM/COR, TI Division Office:  Mobile: 

 Sent from my blackberry
 
From:  
Sent: Wednesday, August 06, 2014 03:55 AM
To:  .; ' '
<  
Subject: Re:  Site Walk 3051 
 
Good questions and good coordination.

I would to have a Tuesday and Thursday update so we can provide to OBP and Leadership.

Presume with questions answered we start today.

Thanks. 
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From:  
Sent: Tuesday, August 05, 2014 09:20 PM
To: .;

 
Subject: FW:  Site Walk 3051 
 

-FYI. 
.

 
-

?
 

From:  
Sent: Tuesday, August 05, 2014 9:08 PM
To: '
Cc:  '; 

Subject: Re:  Site Walk 3051
 

 begin mobilization. I don't see anything here we can't work out tomorrow. Distance we have
south of fence is 3 feet, lay down and staging area is the same area WG fabricated rails, debris can
only be removed 3 feet south of fence, I will have station remove puck locks panels you need when
the day comes you request this, on the call it was stated you had all as-builts and drawings. Specify
what you are missing so I can provide and who said they can photograph and provide them to you so
I can follow-up and get these for you. Proceed with scope and execution stated below and look
forward to seeing re-base lined schedule and estimate tomorrow. 
Thank You,  PM/COR, TI Division Office:  Mobile: 

 Sent from my blackberry
 
From: ] 
Sent: Tuesday, August 05, 2014 05:10 PM
To:  
Cc:  
Subject:  Site Walk 3051 
 

 
We conducted the site walk for the  WO3051:
 
 
Observations and Action Items:
 

·         Ground conditions and access to the work site
o   Immediate ground area is dry and stable to start demo and debris removal
o   Access routes are dry as well
o   Cerrudo agreed that the site was drained and stable enough to begin demo and debris

removal
·          International Boundary Location (Action Item CBP)

BW23 FOIA CBP 002609

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b  

(b) (6)

(b) (6), (b) (7)(C)
(b) (6)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C)

(b) (6)

(b) (6), (b) (7)(C) (b) (6)
(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b  

(b) (6), (b) (7)(C)

(b) (6)
(b) (6) (b) (6) (b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (7)(E)

(b) (5)

(b) (5)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



o   Need verification of International Boundary, distance to fence to determine
§  Foundation excavation area
§  Determine Excavation slope 1:1 or Shoring if inadequate distance     

o   Access to remove debris south side of fence
o   CBP stated that they would verify boundary

·         Laydown and Staging area (Action Item CBP)
o   Laydown adjacent to the drainage wash availability

§  Same area the wage grades used to fabricate barriers
§  CBP stated they would verify availability for use

·         Removal of Puck Locks (Action Item CBP)
o   Remaining standing panels need puck lucks removed prior to demo

§  Gates with locks 6 total
§  CBP stated they will remove the locks

·         As Built drawings of fence and foundation (Action Item CBP or 
o   Need foundation details to determine cross sectional area and depth
o   CBP stated that they could photograph the drawings and email to COR

 
 Execution of Demolition and Debris Removal:
 

·         Cerrudo stated that they could begin work immediately upon notification (5 Days to
perform effort)

o   Mobilize Equipment and personnel (1 day)
o   Demo and debris removal concurrent (4 days)

§  Removal of downed fence sections
§  Cut and remove standing sections
§  Move panels to staging point for

·         Inspection
·         Demo and harvest of useable materials

§  Clear debris
·         Soil and debris North Side of Fence
·         Soil and debris South side of Fence

o   “Dependent of Boundary Location”
·         Placement of Barriers

o   Barriers have been completed and are on site
o   Placement across the basin and wash perpendicular to the fence is an option

§  CBP agreed with placement plan
 

 
Rebase Line Estimates and Schedules: “Cerrudo is working the revisions with an expected
completion this evening”
 

·         Cerrudo is developing revised estimates and schedules for the following
o   Option 1, work week consisting of 5 days

§  Remove fabrication of TVB
§  No impact to schedule duration just remove ID line items
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o   Option 2,  extended hours and work days 6 days a week
§  Increase man hours
§  Decreases duration
§  Increase operation cost  

·         KBR estimating will compile the changes tonight upon receipt  from Cerrudo
 
 
Respectfully,
 

 
 
 

Site Manager – CTIMR

KBR
Tucson, Arizona
e-mail 
Cell: 
 

This e-mail, including any attached files, may contain confidential and privileged information
for the sole use of the intended recipient.  Any review, use, distribution, or disclosure by
others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient), please contact the sender by reply e-mail and delete all
copies of this message.
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From:
To:   
Subject: Re:  Site Walk 3051
Date: Thursday, August 07, 2014 8:23:54 AM

Yes. For this afternoon. I'll send invite. 
 
From:  
Sent: Thursday, August 07, 2014 08:06 AM
To:  ' '

> 
Subject: RE:  Site Walk 3051 
 
OK-do you want me to call in? I don’t appear to have an invite.
 

From:  
Sent: Thursday, August 07, 2014 7:46 AM
To:  ; 
Subject: Re:  Site Walk 3051
 
I saw it from 3 to 4 pm today. No aware of an earlier meeting. 
 
From:  
Sent: Thursday, August 07, 2014 07:35 AM
To:  ' '

 
Subject: RE: Site Walk 3051 
 
Are we having a call this morning?
 

From:  
Sent: Wednesday, August 06, 2014 3:32 PM
To: ;   '
Subject: RE: Site Walk 3051
 
Sir, we have morning tag up and KBR provides updates then. It is at 0830 AZ time. If that doesn’t
work for you, I’ll set up an e-vite for a separate call.
 
Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
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This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
 

From:  
Sent: Wednesday, August 06, 2014 9:17 AM
To:   ; '
Subject: Re:  Site Walk 3051
 
Excellent. Ok. Let's set up a quick Tuesday and Thursday update on progress. 
 
From:  
Sent: Wednesday, August 06, 2014 10:56 AM
To: ;  '

 
Subject: RE:  Site Walk 3051 
 
Mitigation is in place. BTW I meant to say below that It does NOT impact the work or the border.
 
Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
 

From:  
Sent: Wednesday, August 06, 2014 6:06 AM
To:   ;
Subject: Re:  Site Walk 3051
 
Ok. So mitigation in place, right. 
 
From:  
Sent: Wednesday, August 06, 2014 08:52 AM

BW23 FOIA CBP 002613

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C) (b) (6)

(b) (6)

(b) (7)(E)

(b) (7)(E)

(b) (7)(E)



To: ;  ; '
> 

Subject: Re:  Site Walk 3051 
 
The TVB is going to the North around the work site it is there to keep vehicles from crossing. It does
impact the work or the border. 
Thank You,  PM/COR, TI Division Office:  Mobile: 

 Sent from my blackberry
 
From:  
Sent: Wednesday, August 06, 2014 03:55 AM
To:   

 
Subject: Re:  Site Walk 3051 
 
Good questions and good coordination.

I would to have a Tuesday and Thursday update so we can provide to OBP and Leadership.

Presume with questions answered we start today.

Thanks. 
 
From:  
Sent: Tuesday, August 05, 2014 09:20 PM
To: .; 

 
Subject: FW:  Site Walk 3051 
 

-FYI. 
.

 
-

 

From:  
Sent: Tuesday, August 05, 2014 9:08 PM
To: 
Cc: ;  ;

Subject: Re:  Site Walk 3051
 

 begin mobilization. I don't see anything here we can't work out tomorrow. Distance we have
south of fence is 3 feet, lay down and staging area is the same area WG fabricated rails, debris can
only be removed 3 feet south of fence, I will have station remove puck locks panels you need when
the day comes you request this, on the call it was stated you had all as-builts and drawings. Specify
what you are missing so I can provide and who said they can photograph and provide them to you so
I can follow-up and get these for you. Proceed with scope and execution stated below and look
forward to seeing re-base lined schedule and estimate tomorrow. 
Thank You,  PM/COR, TI Division Office:  Mobile: 
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 Sent from my blackberry
 
From:  
Sent: Tuesday, August 05, 2014 05:10 PM
To: . 
Cc:  
Subject:  Site Walk 3051 
 

 
We conducted the site walk for the  WO3051:
 
 
Observations and Action Items:
 

·         Ground conditions and access to the work site
o   Immediate ground area is dry and stable to start demo and debris removal
o   Access routes are dry as well
o   Cerrudo agreed that the site was drained and stable enough to begin demo and debris

removal
·          International Boundary Location (Action Item CBP)

o   Need verification of International Boundary, distance to fence to determine
§  Foundation excavation area
§  Determine Excavation slope 1:1 or Shoring if inadequate distance     

o   Access to remove debris south side of fence
o   CBP stated that they would verify boundary

·         Laydown and Staging area (Action Item CBP)
o   Laydown adjacent to the drainage wash availability

§  Same area the wage grades used to fabricate barriers
§  CBP stated they would verify availability for use

·         Removal of Puck Locks (Action Item CBP)
o   Remaining standing panels need puck lucks removed prior to demo

§  Gates with locks 6 total
§  CBP stated they will remove the locks

·         As Built drawings of fence and foundation (Action Item CBP or 
o   Need foundation details to determine cross sectional area and depth
o   CBP stated that they could photograph the drawings and email to COR

 
 Execution of Demolition and Debris Removal:
 

·         Cerrudo stated that they could begin work immediately upon notification (5 Days to
perform effort)

o   Mobilize Equipment and personnel (1 day)
o   Demo and debris removal concurrent (4 days)

§  Removal of downed fence sections
§  Cut and remove standing sections
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§  Move panels to staging point for
·         Inspection
·         Demo and harvest of useable materials

§  Clear debris
·         Soil and debris North Side of Fence
·         Soil and debris South side of Fence

o   “Dependent of Boundary Location”
·         Placement of Barriers

o   Barriers have been completed and are on site
o   Placement across the basin and wash perpendicular to the fence is an option

§  CBP agreed with placement plan
 

 
Rebase Line Estimates and Schedules: “Cerrudo is working the revisions with an expected
completion this evening”
 

·         Cerrudo is developing revised estimates and schedules for the following
o   Option 1, work week consisting of 5 days

§  Remove fabrication of TVB
§  No impact to schedule duration just remove ID line items

o   Option 2,  extended hours and work days 6 days a week
§  Increase man hours
§  Decreases duration
§  Increase operation cost  

·         KBR estimating will compile the changes tonight upon receipt  from Cerrudo
 
 
Respectfully,
 

 
 
 

Site Manager – CTIMR

KBR
Tucson, Arizona
e-mail : 
Cell: 
 

This e-mail, including any attached files, may contain confidential and privileged information
for the sole use of the intended recipient.  Any review, use, distribution, or disclosure by
others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient), please contact the sender by reply e-mail and delete all
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copies of this message.
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From:
To:  
Cc:
Subject: Re: TCA_Fence Collapse Bollard thickness
Date: Thursday, August 07, 2014 12:33:35 PM

Concur 
Thanks 

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.
 
From:  
Sent: Thursday, August 07, 2014 12:32 PM Eastern Standard Time
To:   
Cc:  
Subject: TCA_Fence Collapse Bollard thickness 
 

 

 
Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
 

From: . 
Sent: Wednesday, August 06, 2014 11:26 AM
To:  '; 
Subject: Fw: Images 3051  Fence Failure Points 1 of 2
Importance: High
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Thank You,  PM/COR, TI Division Office:  Mobile: 
 Sent from my blackberry

 
From:  
Sent: Wednesday, August 06, 2014 11:00 AM
To: . 
Cc:  
Subject: Images 3051  Fence Failure Points 1 of 2 
 

 
I had the work crew verify wall thickness of the failed columns. They confirmed that it appears to be

 I captured images on the site walk that we conducted on 8-5-2014 of all failure points
that were visually available.  
 
•             See attached slide presentation, 35 images including tear outs, shears, racking  and
undermining of wash riprap.
 
•             .
 
•             
 
•             
 
•             

 
•             We’ll be in the process of unearthing the downed panel sections, more to follow with status
updates. 
 
Respectfully,
 

 

Site Manager – CTIMR

KBR
Tucson, Arizona
e-mail : 
Cell: 
 

This e-mail, including any attached files, may contain confidential and privileged information
for the sole use of the intended recipient.  Any review, use, distribution, or disclosure by
others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient), please contact the sender by reply e-mail and delete all
copies of this message.
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From:
To:   
Subject: RE: TCA_Collapsed Fence-Decisions on path forward on estimates and schedule
Date: Thursday, August 07, 2014 11:06:22 AM

 
Thanks.  Today we make the final decision and we press forward.
 

From:  
Sent: Thursday, August 07, 2014 10:49 AM
To: ;  
Subject: TCA_Collapsed Fence-Decisions on path forward on estimates and schedule
 
Sirs,
                I sent these to you in several emails the past few days and wanted to get all the documents
in your inbox on one email that I have sent to you for discussion and approvals. Let me know when
you want me to set up a call with KBR to provide them there path forward on this activity. It has the
changes in removing the TVB and there are two of each.
 
One is regular schedule and the other is a compressed schedule. I need to give them one of these to
proceed with.
 
Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
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From:
To: .;  
Subject: RE: TCA_Collapsed Fence-Decisions on path forward on estimates and schedule
Date: Thursday, August 07, 2014 10:50:49 AM

Set it up asap.  Will want to get this decision soonest.   Please include all in the email.
 
Thank you.
 

From:  
Sent: Thursday, August 07, 2014 10:49 AM
To:   
Subject: TCA_Collapsed Fence-Decisions on path forward on estimates and schedule
 
Sirs,
                I sent these to you in several emails the past few days and wanted to get all the documents
in your inbox on one email that I have sent to you for discussion and approvals. Let me know when
you want me to set up a call with KBR to provide them there path forward on this activity. It has the
changes in removing the TVB and there are two of each.
 
One is regular schedule and the other is a compressed schedule. I need to give them one of these to
proceed with.
 
Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
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From:
To:  
Subject: Re: What??
Date: Friday, August 08, 2014 5:52:40 PM

I'm not familiar with this one. 
Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

----- Original Message -----
From: 
Sent: Friday, August 08, 2014 05:41 PM Eastern Standard Time
To:  
Subject: Fw: What??

Really? 

----- Original Message -----
From: 
Sent: Friday, August 08, 2014 03:58 PM
To: 
Subject: Re: What??

 since it was so steep. I
believe the distance is right at 500 feet. The cost for the dirt work is right at  and the concrete is also We
used CTIMR to perform  the work in WP 10.
Respectfully,

Program Manager T.I M/R
Program Management Office
Facilities Management and Engineering
El Centro Sector

(w)
(cell)

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

----- Original Message -----
From: 
Sent: Friday, August 08, 2014 12:54 PM
To: 
Subject: What??

  , Phase 2
·    concrete every other day

Why so much concrete.  How are we paying for this....? 
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From:
To: ;  
Subject: RE: TCA_Fence Collapse Bollard thickness
Date: Thursday, August 07, 2014 12:34:43 PM

Thank you all.
 
Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
 

From:  
Sent: Thursday, August 07, 2014 9:34 AM
To:  .;
Subject: RE: TCA_Fence Collapse Bollard thickness
 
Ok.    you have what you need.  Please proceed.
 
Thanks.
 

From:  
Sent: Thursday, August 07, 2014 12:34 PM
To: ; 
Cc: 
Subject: Re: TCA_Fence Collapse Bollard thickness
 
Concur 
Thanks 

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.
 
From:  
Sent: Thursday, August 07, 2014 12:32 PM Eastern Standard Time
To:   
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Cc:  
Subject: TCA_Fence Collapse Bollard thickness 
 

 

.
 
Thank you,
 

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
 
This e-mail, including any attached files, may contain confidential and privileged information for the
sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
 

From:  
Sent: Wednesday, August 06, 2014 11:26 AM
To:   
Subject: Fw: Images 3051  Fence Failure Points 1 of 2
Importance: High
 

 
Thank You,  PM/COR, TI Division Office: Mobile:

 Sent from my blackberry
 
From:  
Sent: Wednesday, August 06, 2014 11:00 AM
To:  
Cc:  
Subject: Images 3051  Fence Failure Points 1 of 2 
 

 
I had the work crew verify wall thickness of the failed columns. They confirmed that it appears to be

 I captured images on the site walk that we conducted on 8-5-2014 of all failure points
that were visually available.  
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•             See attached slide presentation, 35 images including tear outs, shears, racking  and
undermining of wash riprap.
 
•             .
 
•             
 
•             
 
•             

 
•             We’ll be in the process of unearthing the downed panel sections, more to follow with status
updates. 
 
Respectfully,
 

 

Site Manager – CTIMR

KBR
Tucson, Arizona
e-mail : 
Cell: (
 

This e-mail, including any attached files, may contain confidential and privileged information
for the sole use of the intended recipient.  Any review, use, distribution, or disclosure by
others is strictly prohibited.  If you are not the intended recipient (or authorized to receive
information for the intended recipient), please contact the sender by reply e-mail and delete all
copies of this message.
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From:
To:
Subject: RE: Fence Collapse Updates
Date: Wednesday, August 13, 2014 7:48:06 AM

LOOKING GOOD!

-----Original Message-----
From: 
Sent: Tuesday, August 12, 2014 2:30 PM
To: 
Cc: ;

; 
Subject: Fw: Fence Collapse Updates

Gents:

Update on  Fence.

Next update Thursday.

Regards,

----- Original Message -----
From: 
Sent: Tuesday, August 12, 2014 11:46 AM
To: 
Subject: Fence Collapse Updates

1.      Fallen and defective panels have been removed and placed off to the side for dismantling and reconstruction.
2.      Reconstruction will involve reusing all serviceable material from downed panels.
3.      TVB has been placed in the open area and will be removed to allow work and replaced at the end of the day.

Thank you,

Program Manager/COR, TI Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

This e-mail, including any attached files, may contain confidential and privileged information for the sole use of the
intended recipient.  Any review, use, distribution, or disclosure by others is strictly prohibited.  If you are not the
intended recipient (or authorized to receive information for the intended recipient), please contact the sender by
reply e-mail and delete all copies of this message.
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sole use of the intended recipient.  Any review, use, distribution, or disclosure by others is strictly
prohibited.  If you are not the intended recipient (or authorized to receive information for the
intended recipient), please contact the sender by reply e-mail and delete all copies of this message.
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From:
To: ;  

;  
 

Cc:
Subject: [EXTERNAL] LMI Monthly Task Order Contract Review
Attachments: LMI F00191 Monthly Status 090817.xlsx

LMI F00440 Monthly Status 090817.xlsx

  

All - 
  
Attached are the spreadsheets for our call scheduled for 9:00 am (Pacific) / 12:00 pm (Eastern) on Friday. 
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From: Microsoft Outlook on behalf of 
To:
Subject: Meeting Forward Notification:  POAM presentation to Leadership

Your meeting was forwarded

 <mailto >   has forwarded your meeting request to additional recipients.

  Meeting 
    POAM presentation to Leadership 

  Meeting Time 
  Tuesday, May 19, 2015 2:00 PM-3:00 PM. 

  Recipients 
   ) <mailto >   

All times listed are in the following time zone: (UTC-05:00) Eastern Time (US & Canada)
________________________________

Sent by Microsoft Exchange Server 2010
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From: Microsoft Outlook on behalf of 
To:
Subject: Meeting Forward Notification: Schedule Review: Anapra Fence Replacement..

Your meeting was forwarded

 <mailto >   has forwarded your meeting request to additional recipients.

  Meeting 
  Schedule Review: Anapra Fence Replacement.. 

  Meeting Time 
  Wednesday, May 06, 2015 2:00 PM-3:00 PM. 

  Recipients 
    <mailto >   

All times listed are in the following time zone: (UTC-05:00) Eastern Time (US & Canada)
________________________________

Sent by Microsoft Exchange Server 2010
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From: Microsoft Outlook on behalf of
To:
Subject: Meeting Forward Notification: OTIA MARCH PMR

Your meeting was forwarded

 <mailto >   has forwarded your meeting request to additional recipients.

  Meeting 
  OTIA MARCH PMR 

  Meeting Time 
  Monday, April 06, 2015 1:00 PM-3:00 PM. 

  Recipients 
   ) <mailto >   

All times listed are in the following time zone: (UTC-05:00) Eastern Time (US & Canada)
________________________________

Sent by Microsoft Exchange Server 2010
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Sent: Friday, May 10, 2013 8:23 AM
To: 
Cc: 
Subject: RE: Gates
 
I was talking about any or all of the gates.
 

From:  
Sent: Thursday, May 09, 2013 8:01 AM
To: 
Subject: RE: Gates
 
Were you talking about ? 
 

From:  
Sent: Thursday, May 09, 2013 8:58 AM
To: 
Subject: O-4 Gates
 

 
 can’t find the email.  Can you re-send it?  Thanks.

 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  (
Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
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From:
To:  
Subject: RE: Fence
Date: Friday, May 17, 2013 8:18:23 AM

Good idea. 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.

-----Original Message-----
From: 
Sent: Friday, May 17, 2013 8:18 AM
To: '; 
Subject: Re: Fence

Planning to do the mro brief next friday (I believe), maybe we could do it at that time Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

----- Original Message -----
From: 
Sent: Friday, May 17, 2013 08:11 AM Eastern Standard Time
To: 
Cc: 
Subject: RE: Fence

Can you look at  and  calendar and set something up for us all?

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org

-----Original Message-----
From: 
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Sent: Friday, May 17, 2013 8:10 AM
To:  
Cc: 
Subject: RE: Fence

Yes.  Morning is better. I'll be out from 12pm to 3pm...

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities Management and
Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
-----Original Message-----
From: 
Sent: Friday, May 17, 2013 8:09 AM
To: 
Cc: 
Subject: RE: Fence

I'm going to be downtown on Monday - can we find a time for everyone to get together then?

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org

-----Original Message-----
From: 
Sent: Friday, May 17, 2013 6:05 AM
To: ); .
Cc: 
Subject: Fw: Fence

Let's chat.  Thanks. 

----- Original Message -----
From: 
Sent: Thursday, May 16, 2013 05:31 PM
To: ;

Subject: Fw: Fence

Fysa

----- Original Message -----
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Office: 
Cell: 
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
From:  
Sent: Thursday, May 09, 2013 2:57 PM
To: 
Cc: 

Subject: weekly
 

 Here is my weekly report. Everything in Red reflects change/updates.
 
Hot Issues:
 

None
 

 
2. Major Efforts:
 

 
a.                    Bridge: Obtained signed License agreement from

. All cleanups have been completed and culverts
relocated to Eagle Pass South. Working with City to obtain a
permanent easement to construct a new crossing. Scheduled
meeting is 7/27/12. Conducted site visit with  for Env.
Assessment needed for re-construction efforts and schedule meeting
with RE in DC next week to discuss time-line. RE/Env due by
12/31/12. Need Engineering /PRD development. I will be reaching out
to  for assistance. Held discussion with  on 9/19/12 for
the development of PRD and Engineering efforts needed and set date
for completion. Held discussions with  on Weds. October 17th
and working with PMO to complete PRD request and obtain funding
for engineering design. Target date for new construction is early
February. Telecom scheduled with  and  on Monday Oct
29th. Held telecom on 11/19 to discuss path forward and wrap up
PRD requirements. Development is in final stages. Designs are
currently under review. Held a telecom with all parties on 12/18/12 to
discuss final PDR. Made modifications and is under Tech review and
awaiting signatures. Received sector concurrence on 1/7/13.
Currently awaiting all signatures pending legal review 

 Scheduled Telecom for Friday 3/08/13. Re-wording
PRD to reflect correct verbiage and re-route for approval and
execution has been completed and re-submitted for funding approval
on 3/26/13. Awaiting funding confirmation to proceed with
modification to existing drawings since 3/26/13.
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b.                  Submitted designs for  boat Ramps to 
c.                   Submitted request for Waterway permits to RE-(  for 

 boat Ramps
d.                   stations have new requirements being assessed by

BBT sector prior to vetting to OBP. Continue to assist BP personnel in
how to properly write CTIMR request. BBT creating a new submittal
on roads to OBP. Confirmed with sector CTIMR Area 3 Kick-off date
4/3 to 4/4/13. Discussed all aspects on CTIMR effect to M&R in BBT
sector with TI Coordinator and A-Chief on 3/27/13. Conducted Site
visit at L-1 5/02/13 with CTIMR Area 3 contractor.

e.                   Big Bend Sector- held meeting with new BBT chief ( )
on 4/30/13. Provided an update on CTIMR and necessary protocols
to develop requirements.

f.                   Big Bend National Park- Conducted Site visits on 5/03/13 with
CTIMR Area 3 contractor and conducted road inspections. Currently
working Environmental and inner park IAA modifications to utilize
CTIMR for future M&R roads located within the BBNP.

g.                   El Paso- covered 3/18 to 3/22/13. Site visit conducted at 
inbound gate,  gate &  Gate. Cerrudo Services has
sub-contracted gate modifications and is currently being monitored by

 to assure Engineering Compliance.
h.                  Status of WA3 contractor deliverables:

 
•          Safety Plan: received on 5/03/13, Under review for  acceptance

•          Conducting daily tag up meetings

•          Conducted meeting with DJI/UCC on 4/29/13 to discuss GWP and deliverables due from
contractor: Safety Plan, set WP dates for the quarters & CWP#1 due date.

•          Assisted DJI/UCC with inputting breach data into the system properly, due to WMS not
allowing proper input of lat. /long.

•          Working annual requirement cost against annual budget for CTIMR Area 3

•          Requested CO approval of all E-verify/criminal background checks

•          Provided CS with examples of certification letter for E-verify criminal checks and spreadsheet
for inventory purchased: office equipment or any approved purchased.

•          Completed approval for 80 breaches

  
 

 
 
         3.  Good News stories/Accomplishments:

- Primus is providing quality service for Del Rio Sector and they continue to
improve daily
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From:
To:
Cc:
Subject: RE: Additional information for  of possible future impact to facility construction.
Date: Thursday, January 02, 2014 1:37:27 PM

Thanks. 
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Thursday, January 02, 2014 1:37 PM
To: 
Cc: 
Subject: RE: Additional information for  of possible future impact to facility construction.
 
I’ve reviewed this comparing it to the last laydown I have (which is over 1 year old) and there is one
primary and one alternate site with potential impacts. I’ll ask  for latest laydown and
compare those sites.
 

, PMP
CTR-LMI
BPFTI PMO
OF: 
BB

 

From:  
Sent: Tuesday, December 24, 2013 8:31 AM
To: 
Cc: 
Subject: Re: Additional information for  of possible future impact to facility construction.
 
Thanks   has been managing the current effort. This is a good step forward - we were
discussing on how best to engage "others" to allow for HQ visibility and develop
roles/responsibilities with OIT and OBP. 

 - please respond in this letter format for  impacts and TMRP roles/risks associated and
discuss with sector prior to distribution. 

This will help define our TMRP path forward. 
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Program Manager Lead TMRP 
BPFTI PMO
 
From:  
Sent: Tuesday, December 24, 2013 05:08 AM
To:  
Cc:  
Subject: FW: Additional information for  of possible future impact to facility construction. 
 
Gents:
 
FYI…
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Monday, December 23, 2013 4:10 PM
To: 
Cc: 
Subject: FW: Additional information for  of possible future impact to facility construction.
 
   FYSA – The attachment speaks to the PF225 fence and  cameras.
 
   This may/may not apply to your area.  I am not certain, and as such forwarded to folks whom I
believe have a need to know. 
 

  |  US Border Patrol | Program Manager | OBP Facilities |
(   |  * 
 

From:  
Sent: Monday, December 23, 2013 4:00 PM
To: 
Subject: Additional information for  of possible future impact to facility construction.
 
Please forward as appropriate.
 

Assistant Chief Patrol Agent
Strategic Planning & Coordination Department
Operational Programs Division
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Rio Grande Valley Sector Headquarters
4400 South Expressway 281
Edinburg, Texas 78542
 

 office
 cell

 
“What counts in life is not the mere fact that we have lived. It is what difference we have
made to the lives of others that will determine the significance of the life we lead.”
 
~Nelson Mandela (born 1918);
  Former President Of South Africa~
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From:
To:
Subject: RE: Weekly Report for 07-25-13
Date: Monday, July 29, 2013 11:05:19 AM

I was aware of the big picture but did not know about the difficulties due to the construction.
 

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org
 

From:  
Sent: Monday, July 29, 2013 10:23 AM
To: ; 
Subject: FW: Weekly Report for 07-25-13
 
Where you all aware??
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Monday, July 29, 2013 10:20 AM
To: 
Subject: Re: Weekly Report for 07-25-13
 

Of course Sir I can clarify. 

Due to the Mall construction our lighting system has no power. Temp power is being installed today
via generator (on the construction company's dime). During the construction underground utilities
have been re-aligned so we have had southside activity, the southside has been jumping the fence
during night hours, excavating up our TI Lighting utilities and stealing the copper wire. This has
happened several times during this Mall project so we (CBP,  have been  and

. Preventative maintenance from theft. We

BW23 FOIA CBP 002655

(b) (6)
(b) (6), (b) (7)(C)

(b) (6)

(b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7

(b) (6) (b) (5)
(b) (5)



engaged the BP to help with increasing presence to deter the southside. 

As soon as power is connected (today) we shouldn't have any more theft of the lines during night
operations; the lines will now be hot!

Respectfully, 
 

Program Manager TI M/R 
Program Management 0ffice 
Yuma and El Centro Sector 
Office:  
Cell:  

 

Excel as a trusted strategic partner enhancing the Border patrols proud legacy. 

 
From:  
Sent: Monday, July 29, 2013 06:25 AM
To:  
Subject: RE: Weekly Report for 07-25-13 
 
Can I get a little clarification on lighting repair?
 
It is Cerrudo that is doing the work and what is the outcome?
 
Also, how is this impacted by the World Mall that is to go in that area??
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Thursday, July 25, 2013 6:32 PM
To: 
Cc: 
Subject: Weekly Report for 07-25-13
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From:
To:
Cc:
Subject:  Fence Closure Site Visit
Date: Thursday, August 08, 2013 3:55:18 PM

                We are scheduling a site visit for this project for 8 am on Tuesday, 27 August.  Right now,
 and I plan to arrive in McAllen on Monday,26 Aug on AA1781 at 2:15 pm.  I believe  is

planning to leave McAllen on Tuesday on the 2:55 pm flight. 
                He wants to see some other things during the time between the site visit and when he
needs to be at the airport, and there are some options including  MILCON road which will be
complete the week before,  grates which have been a continuing issue, 
river road, and/or some of the accepted Gates. 
                Please let me know what your plans are so I can be sure to be available, if needed, if you
plan to stay longer. 
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  (
Mobile:  (
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
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From:
To:
Subject: Re: Fence blow out in  area wash.
Date: Monday, July 08, 2013 6:42:24 AM

Agree-i assume this was a monsoon event. 
Thanks 

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.
 
From:  
Sent: Monday, July 08, 2013 06:40 AM Eastern Standard Time
To:  
Subject: Re: Fence blow out in  area wash. 
 

 
From:  
Sent: Sunday, July 07, 2013 08:39 PM
To:  
Subject: FW: Fence blow out in  area wash. 
 
FYSA
 

From:  
Sent: Sunday, July 07, 2013 8:36 PM
To: ; '
Subject: RE: Fence blow out in  area wash.
 
Thanks for sharing. 
 

From:  
Sent: Sunday, July 07, 2013 12:39 PM
To: ; '; 
Subject: Fw: Fence blow out in  area wash.
 
FYSA 

 Program Manager/COR, O&M Division Office:  Mobile: 
 

 

From:  
Sent: Sunday, July 07, 2013 12:29 PM Eastern Standard Time
To:  
Cc: ;

 
> 

Subject: Re: Fence blow out in  area wash. 
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From:
To:
Cc:
Subject: RE: Proposed Itinerary, 27 Aug, RGV
Date: Friday, August 23, 2013 10:29:50 AM

Perfect!  Thank you.
 

 please note that I would like to meet with  at 7:30am when he arrives for about 45
minutes.
 
Thank you.
 

, CBM, PMP
Division Director, TI Division
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
1301 Constitution Ave. NW, Suite B-155
Washington, DC  20004
Office: 
Cell: 

 
Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.
From:  
Sent: Friday, August 23, 2013 10:20 AM
To: 
Cc: 
Subject: Proposed Itinerary, 27 Aug, RGV
 

                Here is a proposed itinerary:
 
0700 hrs –  &  meet with WG employees at Sector
 
0900 hrs – FM&E and BP meet with IBWC & Irrigation District at  Station to develop
new fence alignment & gate locations for PRD. 
 
1000 hrs – Leave  for  Bridge
 
1030 hrs – Meet USACE at  Bridge and discuss grate maintenance and existing grate
raising system.  Also, discuss drag road maintenance on roads N & S of fence line in 
( )
 
1130 hrs – Lunch somewhere (I heard that all the Whataburgers closed in RGV, but that may just be
a rumor)
 
1230 hrs – Visit  to discuss planning approach to  RGV boat ramps
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1330 hrs – Visit a location with hardened camera boxes
 
1430 hrs – Meet at Sector w/ /  to discuss the transition of Gates to training/operation
and M&R
 

 will have a rental, as well   I’ll be floating between vehicles as needed. 
 

 will need to leave at some point to catch his 2:55 pm plane
 
The above times are WAGs and not overly precise. 
 
Please let me know if anyone has comments or changes I need to make. 
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
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From:
To:
Cc:
Subject: Re: Proposed Itinerary, 27 Aug, RGV
Date: Friday, August 23, 2013 11:58:52 AM

Looks good. 
Thanks 

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.
 
From:  
Sent: Friday, August 23, 2013 10:20 AM Eastern Standard Time
To:  
Cc:  
Subject: Proposed Itinerary, 27 Aug, RGV 
 

                Here is a proposed itinerary:
 
0700 hrs –  &  meet with WG employees at Sector
 
0900 hrs – FM&E and BP meet with IBWC & Irrigation District at  Station to develop
new fence alignment & gate locations for PRD. 
 
1000 hrs – Leave Penitas for  Bridge
 
1030 hrs – Meet USACE at  Bridge and discuss grate maintenance and existing grate
raising system.  Also, discuss drag road maintenance on roads N & S of fence line in 

)
 
1130 hrs – Lunch somewhere (I heard that all the Whataburgers closed in RGV, but that may just be
a rumor)
 
1230 hrs – Visit  to discuss planning approach to  RGV boat ramps
 
1330 hrs – Visit a location with hardened camera boxes
 
1430 hrs – Meet at Sector w/ /  to discuss the transition of Gates to training/operation
and M&R
 

 will have a rental, as well   I’ll be floating between vehicles as needed. 
 

 will need to leave at some point to catch his 2:55 pm plane
 
The above times are WAGs and not overly precise. 
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Please let me know if anyone has comments or changes I need to make. 
 

 
, PE, PMP

Program Manager
LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  
Mobile:  
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
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From:
To:
Cc:
Subject: FW: ENABLE Yuma Lights PRD_Additional Information
Date: Thursday, June 27, 2013 2:51:40 PM
Attachments: LightingStudy.pdf

LED maintenance 062513.pdf
Importance: High

 – FYI attached is the information which was sent on Tuesday to  of which I have not
received any questions or comments about.
 

, PMP, LEED AP
Program Manager Lead for TMRP
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering

 (w)
 (bberry)

“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy”
 

From:  
Sent: Tuesday, June 25, 2013 1:25 PM
To: 
Cc: '; 
Subject: RE: ENABLE Yuma Lights PRD_Additional Information
Importance: High
 

 – attached is a study from Dept VA regarding our proposed application for a LED retrofit at the
Border Lighting YUM AOR.
 
After reading this study, my conclusions are the in line with Dept VA as noted below;
 

● Exterior LED luminaires are currently suited for parking lots and garages, and exterior egress lighting.
 

6.1 Life Cycle Performance
The life cycle analysis shows that the comparison between LED and conventional lighting systems is
most sensitive to the differences in first cost between systems, and least sensitive to the cost of energy.
In between is the cost of maintenance; and it is to be noted that the labor costs of maintenance
outweigh the material cost of replacement lamps, ballasts, or LED modules.

 
Also – attached is a maintenance cost comparison over a 100,000 life of typical light fixtures and LED
fixture (Versa 2 – pictured below).
the attached LED maintenance savings chart displays maintenance savings from;

1.       No longer required to change individual lamps
2.       No longer required to change out ballast due to LED technology
3.       Extended lamp life due to LED technology
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, PMP, LEED AP

Program Manager Lead for TMRP
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering

 (w)
(bberry)

“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy”
 

From:  
Sent: Monday, June 24, 2013 4:30 PM
To: 
Cc: ; '; 
Subject: Re: ENABLE Yuma Lights PRD_Additional Information
 
10-4 standing by

 
From:  
Sent: Monday, June 24, 2013 07:33 AM Eastern Standard Time
To:  
Cc: ;   
Subject: RE: ENABLE Yuma Lights PRD_Additional Information 
 

 
Actual costs for repairs was  from contract award of 30 Apr 2012 to today under CTIMR. I
don’t have a breakdown on the light repairs out of these numbers, but  contacted the
manufacturer of the LED lights and have some replacement and installation costs.
 
Thanks,

 
, PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

From:  
Sent: Tuesday, June 18, 2013 9:58 AM
To: 
Cc: ; ; 
Subject: RE: ENABLE Yuma Lights PRD_Additional Information

BW23 FOIA CBP 002673
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Thanks,

 
, PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

BW23 FOIA CBP 002675
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LMI
Border Patrol Facilities and Tactical Infrastructure Program Management Office Facilities
Management and Engineering
Office:  (
Mobile:  (
"Excel as a trusted strategic partner enhancing Border Patrol's proud legacy"
 

BW23 FOIA CBP 002679

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)



From:
To:
Cc:
Subject: FW: ENABLE Yuma Lights PRD_Additional Information
Date: Tuesday, July 09, 2013 10:07:58 AM
Attachments: LightingStudy.pdf

LED maintenance 062513.pdf
BorderPatrolStudy.docx

FYI….
 

, PMP
Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

From:  
Sent: Tuesday, July 09, 2013 10:07 AM
To: 
Cc: 
Subject: RE: ENABLE Yuma Lights PRD_Additional Information
 

 
The two below questions (#2 and #3) have been answered based on the attachments.
 
2) Description of potential power solutions from industry (BPFTI indicated lights will be LED)
 

.  

3) Annual M&R ROMs for those solutions (To compare with the current M&R)
 
The LED Maintenance document (second attachment) provides the information on the maintenance
for LED. The current existing type is labeled vs. the LED Fixture.
 
Thanks,

 
, PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering

BW23 FOIA CBP 002680
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(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)
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(b) (5)





 
Thanks,

 
, PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

From:  
Sent: Tuesday, June 25, 2013 4:25 PM
To: 
Cc: ; 
Subject: RE: ENABLE Yuma Lights PRD_Additional Information
Importance: High
 

 – attached is a study from Dept VA regarding our proposed application for a LED retrofit at the
Border Lighting YUM AOR.
 
After reading this study, my conclusions are the in line with Dept VA as noted below;
 

● Exterior LED luminaires are currently suited for parking lots and garages, and exterior egress lighting.
 

6.1 Life Cycle Performance
The life cycle analysis shows that the comparison between LED and conventional lighting systems is
most sensitive to the differences in first cost between systems, and least sensitive to the cost of energy.
In between is the cost of maintenance; and it is to be noted that the labor costs of maintenance
outweigh the material cost of replacement lamps, ballasts, or LED modules.

 
Also – attached is a maintenance cost comparison over a 100,000 life of typical light fixtures and LED
fixture (Versa 2 – pictured below).
the attached LED maintenance savings chart displays maintenance savings from;

1.       No longer required to change individual lamps
2.       No longer required to change out ballast due to LED technology
3.       Extended lamp life due to LED technology

 
 

, PMP, LEED AP
Program Manager Lead for TMRP
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management & Engineering

 (w)
 (bberry)
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“Excel as a trusted strategic partner enhancing Border Patrol's proud legacy”
 

From:  
Sent: Monday, June 24, 2013 4:30 PM
To: 
Cc: ; '; 
Subject: Re: ENABLE Yuma Lights PRD_Additional Information
 
10-4 standing by

 
From:  
Sent: Monday, June 24, 2013 07:33 AM Eastern Standard Time
To:  
Cc: ;   
Subject: RE: ENABLE Yuma Lights PRD_Additional Information 
 

 
Actual costs for repairs was  from contract award of 30 Apr 2012 to today under CTIMR. I
don’t have a breakdown on the light repairs out of these numbers, but  contacted the
manufacturer of the LED lights and have some replacement and installation costs.
 
Thanks,

 
, PMP

Program Manager Lead for Projects and Milcon
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
Mobile: 

Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
 

From:  
Sent: Tuesday, June 18, 2013 9:58 AM
To: 
Cc: ; ; 
Subject: RE: ENABLE Yuma Lights PRD_Additional Information
 

That is good info for LEDs. Have you been able to obtain any general M&R cost info for comparison
of the potential systems that could be installed?

 

BW23 FOIA CBP 002683
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Excel as a trusted strategic partner enhancing Border Patrol's proud legacy.  
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(b) (6), (b) (7)(C)



(b)(3)



(b)(3)



(b)(3)
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(b)(3)
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(b)(3)
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From:
To:
Cc:

 
Subject: Towers weekley
Date: Friday, January 25, 2013 8:54:50 AM

1. Hot issues:
a. 

                                                               i.      NGL:
1.       Work progressing with pre-final likely week of 4 Feb
2.       Road work being de—scoped. FS to finish
3.       

                                                             ii.      YUM:
1.       

)
2.       

Coordinating with  and 
                                                            iii.      NCO/DGL

1.       
b. IFT:

                                                               i.      NGL/SON/DGL
1.       Pre-con meeting held 1/25/13
2.       expect mobilization week of 4 Feb
3.       will get schedule at that time
4.       g
5.      

                                                             ii.      TON
1.       PRD costs and schedule due back from USACE today
2.      

c. AZ station towers
                                                               i.      Site visits week of 4 Feb,  and  to attend
                                                             ii.      

d. TMRP
                                                               i.      El Paso Highway project

1.      
2.      
3.      

4.      
5.      

                                                             ii.      RGV
1.       working with  and  on the power disconnects/meters
2.       M&R work should begin in  next week and the other AORs

once catexes received
                                                            iii.      PMR next PMR with FAA on 21 Feb
 
Next week:

working schedule for following week:  and  new towers,  NGL  Pre-final

BW23 FOIA CBP 002699
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            El Paso Point paper
            Schedule Northern Border trip
 

PM, TI
LMI
Border Patrol Facilities and Tactical Infrastructure
Program Management Office
Facilities Management and Engineering
Office: 
BB: 

Excel as a trusted strategic partner enhancing
Border Patrol's proud legacy
 

BW23 FOIA CBP 002700
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From:
To:
Cc: ; 
Subject: Re: Andrade Fence Daily report (UNCLASSIFIED)
Date: Wednesday, February 27, 2013 7:15:18 PM

Awesome
Thanks

Sent from my bb-please excuse poor grammar, misspelled or missing words, etc.

----- Original Message -----
From: 
Sent: Wednesday, February 27, 2013 05:14 PM Eastern Standard Time
To: 
Cc: 
Subject: RE: Andrade Fence Daily report (UNCLASSIFIED)

Classification: UNCLASSIFIED
Caveats: NONE

 

Western Region Program Manager
ECSO, TI Branch
USACE Fort Worth District
office 
bb 

-----Original Message-----
From: 
Sent: Tuesday, February 26, 2013 6:50 PM
To: 
Cc: 
Subject: RE: Andrade Fence Daily report (UNCLASSIFIED)

-  (I think I saw you in one of the photos)

-----Original Message-----
From: 
Sent: Tuesday, February 26, 2013 7:32 PM
To: .;   ; 

Cc: ;   ;
 

Subject: Andrade Fence Daily report (UNCLASSIFIED)
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Classification: UNCLASSIFIED
Caveats: NONE

Gentlemen:

Here is the daily report for 26 Feb 13 with pictures.  The concrete placement went very well with no issues.  We will
finish the top section and the west end tomorrow morning.

Construction Representative
El Centro Field Office
Road Runner Resident Office
Los Angeles District
US Army Corps of Engineers
1850 W Main St, Ste F
El Centro, CA 92243

Office: 
Cell: 
Fax: 
email: 

Classification: UNCLASSIFIED
Caveats: NONE

Classification: UNCLASSIFIED
Caveats: NONE
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2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org
 

BW23 FOIA CBP 002704

(b) (6)





 
5.       Deliverables

 
I will be downtown on Monday.
 

, PE, CCE, PMP

2000 Corporate Ridge
McLean, VA 22102-7805

 P

Complex Problems. Practical Solutions.
www.lmi.org
 

BW23 FOIA CBP 002706
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From:
To:

Cc: ; 

Subject: Bi-Weekly ENV Branch/EEMD Review Call
Date: Friday, February 02, 2018 1:20:19 PM
Attachments: Env Status - Facilities and TI Projects.xls

Please remember to update the project spreadsheet in advance of our call scheduled for Monday,

February 5th at 11:00 am (PST) / 2:00 pm (EST).
 
SharePoint link:  

 
Attached is also a copy of the report in case you don’t have access to SharePoint. 

Thanks,
 

Env Mission Support Specialist (CTR)
Redhorse Corporation

Environmental Branch

Border Patrol & Air and Marine Program Management Office

Facilities Management and Engineering

Desk:  | Mobile

 
Excel as a trusted strategic partner enhancing Border Patrol’s proud legacy
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Page 1

Program 
Office 
Lead

Sector Station City Activity Area (CTIMR, ESA, Veg 
Removal, etc.) / Project Title OR 
Action (Land Acquisition, Lease, 

Facility Construction, Facility 
Modification

NEPA Action 
/ Other 

Compliance

Status Next Steps / Action Items ENV 
SME

Date 
Updated

FME# In FITT? Env Action Initated? Env Action Title Completion 
Date 

(Anticipated/Fi
nal)

Project 
Completed

? (Y/N)

TI EPT Project Specific 
CATEX / 106

Project specific CATEX tiered 
from NM/TX TIMR EAs signed on 
Jan. 5, 2018.

Project mobiliztion is occuring week of January 8, 
2018.

1/22/18

TI TCA Various TCA and EPT Sector Border Lighting 
Retrofits

CATEX / SW PA Reviewed and commented on 
PRD on April 11, 2017

1/22/2018

TI EPT NEPA/106 PRD development call held June 
8, 2017
Waiver notification in Federal 
Register 1/22/18

Field Work began Nov 1 - Dec 27, Bio-surveys to 
occur week of December 11.
Draft CR survey submitted by Northland January 
4th, 2018.

1/22/2018

TI EPT CATEX / 
Section 106

CATEX COMPLETE 11/17/17

PRD development call held June 
2, 2017

Site visit with DOI on 10/5/17

Cultural survey executed October 11-13, 2017.  
CR Survey submitted to SHPO via eTrax on 
10/27/17.  Response from SHPO due 11/26/17

1/22/2018

TI EPT Multi NEPA / 106 / 
Section 7

Site Visit Conducted.  Current 
ENV planning scope includes 3 
roads in FHT AOR.  

Executed new Task Order Contract and complete 
single EA for the three road projects

1/22/2018

 Environmental Status - Facilities and TI Projects

BW23 FOIA CBP 002708
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Page 2

Program 
Office Lead

Sector Station City Activity Area (CTIMR, ESA, Veg 
Removal, etc.) / Project Title OR 
Action (Land Acquisition, Lease, 

Facility Construction, Facility 
Modification

NEPA Action / 
Other 

Compliance

Status Next Steps / Action Items ENV SME Date 
Updated

FME# In FITT? Env Action 
Initated?

Env Action Title Completion Date 
(Anticipated/Final)

Project 
Completed? 

(Y/N)

Air and 
Marine

RMY PMU Ponce replace pier/repair or replace boat 
ramp

NEPA, SHPO, 
404, ESA, CZA

EA is on hold; designed 
provided for review; 
incorporated coral 
locations into design; 
underwater survey 
conducted

discussed with , 
SHPO consultation still on 
hold due to hurricane; need 
to tag up with PR agencies 
regarding biological 
resources; continue to review 
designs to include in EA

12/11/17

Air and 
Marine

RMY MYM Boqueron, 
PR

AC CAB MYM Build Administration 
Facility (Mayaguez Marine Unit 
Administration Building)

NEPA, SHPO, 
404, ESA, CZA

EA complete; PRD in 
development

particiapte in weekly PRD calls; 
ensure project plan matches what 
was evaluated in the EA

3/20/2017 SEAC-RP2000300 y y

Air and 
Marine

RMY PMU Ponce Facility Modifications and 
Improvements

CATEX CATEX sent back from 
EEMD asking about SHPO 
coordination

10/16/2017

Air and Marine RMY all Hurricane Repairs CATEX Waiting to hear back from 
PMs to see what repairs are 
needed and quickly develop 
CATEXs; work with EEMD on 
coordinating with SHPO

10/16/2017

Air and Marine RMY PMU Ponce Hurricane Repairs - fencing CATEX Received info from  
about the emergency fence 
repairs needed. SHPO letter 
was sent on 1/12/18

Waiting for response from SHPO.   1/22/2018

 Environmental Status - Facilities and TI Projects
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Page 3

Program 
Office 
Lead

Sector Station City Activity Area (CTIMR, ESA, 
Veg Removal, etc.) / Project 

Title OR Action (Land 
Acquisition, Lease, Facility 

Construction, Facility 
Modification

NEPA Action / 
Other Compliance

Status Next Steps / Action Items ENV SME Date 
Updated

FME# In FITT? Env 
Action 

Initated?

Env Action Title Completion Date 
(Anticipated/Final)

Project 
Completed? 

(Y/N)

TI ELC  Road Maintenance 
and Repair (includes  
access road)

EA RECON installed final 
SWPPP measures and 
applied hydroseed.  BLM 
requested a final site 
walkthrough.  Filed final 
SWPPP Annual Report and 
NOT

Conduct walkthrough with BLM. 
Finalize FTHL mitigation with 
BLM.

10/17/16 7300-1 Yes Yes EA ELC  AWR 
Construction

12/31/2016 No

TI ELC  Vegetation 
Management

EA RECON conducted surveys 
week of December 27.  
RECON prepared and 
submitted draft DOPAA.  
DOPAA reviewed and 
comments returned.

Schedule comment resolution 
call on DOPAA.  Review draft 
survey reports when available. 

1/22/18 No No

Facilities ELC Old Calexico BPS UST Removal CATEX Sent response letter to 
Vanir's request for 
additional soil removal 
and sampling. Awaiting 
Vanir's response

Complete lease termination 
CATEX.

1/8/18 No No 3/15/2017 No

TI ELC  Roads 
Maintenance and Repair

EA RECON submitted survey 
work plan.  BLM and CBP 
reviewing.  Awaiting 
submittal of draft DOPAA   

RECON to perform bio and 
cultural resource surveys.

1/8/18

TI ELC  Fence 
Replacement

MFR Surveys completed.  
Resource reports  
finalized. Comments 
submitted. Scoping letters 
sent.  Preparing MFR.

Await responses to scoping 
letters.  Complete MFR.

1/22/18

Facilities ELC CAX New Calexico BPS TTHM 
Removal System Installation

CATEX Received project 
information. 

Prepare CATEX. 12/11/17

 Environmental Status - Facilities and TI Projects
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Program 
Office 
Lead

Sector Station City Activity Area (CTIMR, ESA, 
Veg Removal, etc.) / Project 

Title OR Action (Land 
Acquisition, Lease, Facility 

Construction, Facility 
M difi ti

NEPA Action / 
Other 

Compliance

Status Next Steps / Action Items ENV SME Date 
Updated

FME# In FITT? Env Action 
Initated?

Env Action Title Completion Date 
(Anticipated/Final)

Project 
Completed? 

(Y/N)

Facilities SDC ELC El Cajon El Cajon BPS N/A On-going UST cleanup SVE and air sparge system installed. 
Additional GW wells  installed off site for 
free product delineation. System 
operational since Oct. 2011. Ongoing GW 
monitoring and AS/SVE report reviews. 
Prepared EFL. VI report reviewed and 
requested changes (conf call 10/08/14). 
Reviewed revised VI report (DD 
11/25/14). Additional VI report revisions 
wree made. Conference call for VI 

   

10/29/15 E-SDC-F-0001 Yes Yes

Facilities SDC Pine Valley Pine Valley I-8/Old Hwy 80 Checkpoint 
Median Road and Interim 
Checkpoint (Pine Valley)

REC Soil preparation and 
planting completed.  
GSRC performed two 
waterings. Awaiting 
submittal of 
implementation report

Review implementation report. 1/8/18 LR02MCA-4055 Yes Yes EA SDC I-8/Old Hwy 80 
Checkpoint Upgrade

4/30/2017 No

TI SDC Gapfiller SWPPP, SPCCP, 
and Re-

vegetation  Plan

401/404 permit 
applications submitted.  
401 Certification held up 
due to CEQA consistency 
issues -- need CEQA 
addendum.  404 permit 
delayed with request for 
additional information.  
Got authorization and 
registered for data entry 

  

Send permit checklist to TIMR for 
completion.  Enter project information in 
SMART. Contract QSP to complete 
SWPPP and monitor SWPPP 
implementation during work.  

2/18/14 No No

TI SDC Arnie’s Point Real Estate Disposal Phase 1 ESA 
and CATEX

Working with PMO Real 
Estate to discuss again 
transfer of property 
through GSA   

 to discuss with   7/11/16 No No

Other SDC Brand's Phacelia Annual 
Inventory

CCA Year 5 maintenance and 
monitoring underway.

Implement Year 5 tasks. 1/22/18 No No 12/31/2018 No

TI SDC  Brush Clearing MFR/ESP Request received for 
additional vegetation 
removal.  Requirement 
not in FITT  

Prepare MFR for additional vegetation 
removal as necessary.

2/2/15 No No

TI SDC IMB TJ River Vegetation Control EA/FONSI Developed draft 
responses to draft EA 
comments and revisions 
to the EA. Draft BA 
submitted to USFWS. 
Sent out CZMA CD letter.  
CCC staff report to object 

               

Need to schedule draft EA comment 
resolution call with IBWC.  Need to send 
out 401 water cert, 402 aquatic 
herbicide, and 404 permit applications.  
Schedule call with USFWS to discuss BA.   

1/22/18 No No 11/1/2017 No

TI SDC Otay Mesa Vernal Pool Impacts REC Mitigation proposal 
submitted and accepted 
by FWS. Discussed 
procurement 
requirements with  
Waiting for information 
from Chaparral Lands 

Work with procurement on obtaining 
mitigation credits.  

12/11/17 No No

Facilities SDC Highway 94 Checkpoint Water 
Treatment System Installation

REC Developed ROM for 
design. Preparing REC.

Provide additional materials to DDW.  
Prepare letters to USFWS, SHPO, and 
Tribes  

11/30/17 No No

TI SDC  Access Road 
Maintenance

CATEX Followed up with BLM. 
BLM preparing ROW.

Prepare CATEX. 5/1/17

Facilities SDC I-5 Checkpoint Parking Lot 
Mitigation

Prepare SOW to identify 
and implement additional 
mitigation for permanent 
use of checkpoint parking 
lot

5/2/16

 Environmental Status - Facilities and TI Projects

BW23 FOIA CBP 002711

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C) (b) (6), (b) (7)(C

(b) (6), (b) (7)(C)

(b) (7)(E)(b) (7)(E)

(b) (7)(E)
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Program 
Office 
Lead

Sector Station City Activity Area (CTIMR, ESA, 
Veg Removal, etc.) / Project 

Title OR Action (Land 
Acquisition, Lease, Facility 

Construction, Facility 
M difi ti

NEPA Action / 
Other 

Compliance

Status Next Steps / Action Items ENV SME Date 
Updated

FME# In FITT? Env Action 
Initated?

Env Action Title Completion Date 
(Anticipated/Final)

Project 
Completed? 

(Y/N)

 Environmental Status - Facilities and TI Projects

Facilities SDC BRF New Brown Field BPS EA/FONSI HDR submitted 
preliminary draft EA. 
Limited groundwater 
analysis results received -- 
waiting for feedback from 
County.  HDR submitted 
revised traffic study.  
Revised draft accepted by 
project team and to be 
sent to Caltrans.  HDR 
preparing Section 7 
submittals and 401/404 

Submit Section 7 consultation letters and 
401/404 permit applications.

1/22/18

Facilities SDC IB Dairy Mart Compound Use Permit CATEX Phase I ESA completed.  
IBWC preparing permit 
agreement. Need to 
complete CATEX for use 
permit

Prepare CATEX. 7/24/17

TI SDC IB Monument Mesa Archaeological 
Collection Repatriation and 
Curation

NID ran in the SD UT on 
10/16 and 10/30. 30 day 
comment expired on 
December 1 with no 
comments.  Working with 
HDR and KCRC on the 
repatriation agreement.  
Sent proof of publication 
and proposed repatriation 

   

Finalize repatriation agreement.  NPS will 
work the FR notice.

1/8/18

TI SDC  Primary Fence 
Replacement

ESP Surveys completed.  Draft 
resource reports and 
project description 
submitted and reviewed. 
Comments submitted. 
Contractors revising 
reports.  Revegetation 
plan proposal memo 
received and under 

Send scoping letters.  Complete reports 
and ESP.  Send SOW for plant salvage, 
monitoring, and revegetation.

1/8/2018

BW23 FOIA CBP 002712

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)

(b) (6), (b) (7)(C)(b) (7)(E)(b) (7)(E)




